



# METRO Orange Line Update

Transportation Committee  
August 22, 2016  
Heywood Chambers

Charles Carlson  
BRT/Small Starts Project Office

James Harwood  
Engineering & Facilities



# 12<sup>th</sup> Street Transit Ramp

- New access ramp and contraflow lane to Marquette/Second Avenues
- Obtaining municipal and MnDOT approvals
- Working on 60% design



# Lake Street Station Update

At 60% design, preparing to begin final design this fall.



Existing Stop

# 66th Street Station - northbound





# American Boulevard Stations






# 98<sup>th</sup> Street Station – night view



# Nicollet Avenue Station




# Small Starts – Anticipated Overall Project Rating





# Orange Line Project Funding Plan

- CTIB committed \$37.5M on August 17th
- Total committed funds \$64.5M, 84% of non-Small Starts
- Remaining funding needs include:
  - \$12.1M state share
  - \$66.5M Small Starts Funding
  - \$7.5M funding gap (source TBD)
- FTA Small Starts application proceeding for September 1, 2016 submittal



Anticipated Capital Sources,  
in Millions (secured/total, \$MM)